

## TB HLM 2023

### Affected Communities and Civil Society Coordination Hub

#### RoadMap of Moments & Advocacy Action

	Jan	Feb	Mar	Apr - May	Jun - Aug	Aug	September	Post HLM
Moments	Modalities draft released		WTBD; DD 2.0; Stop TB Board Meeting	Multi-stakeholder hearing; Mission advocacy tour	Zero draft released		G20; HLM on TB	
Hub	Set-up and launch	HLM 101 Guide + survey	WTBD toolkit	Global Key asks; meeting run of show templates; hearing & advocacy tour support	React to zero draft (global media push); mobilize a global awareness raising stunt	HLM toolkit; HLM final prep for F2Fs	HLM support & F2F coordination in real time	Evaluate hub & seek community feedback; report back on HLM
You	HLM in budgets & work plans	Map national targets & stakeholders; modalities advocacy (date fixing)	Use WTBD as an advocacy & engagement hook + start your HLM advocacy and target outreach	Use DD2.0 as engagement hook & basis for conversations with the community & targets; localize your asks; meet with targets and get them to take an action	React to zero draft (local media push); meet with targets and get them to take an action; mobilize a national awareness raising stunt	Final advocacy push, final HLM logistics	In person and virtual HLM reactions	Re-engage targets with a reaction to the HLM; Start planning for and acting on accountability